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New Griffin‐Spalding Airport  
Monthly Progress Workshop 
Monday, March 13, 2017 at 2:00 p.m. 

 
Workshop Summary Notes (DRAFT) 

 

ATTENDEES: 
GDOT ‐    None 
Airport Authority ‐    Dick Morrow, Louis Thacker, Dr. Randy Peters,  Robert Mohl, 

Bob Stapleton 
City & County ‐    William Wilson, Kenny Smith 
Consultants & Others ‐    Mike Reiter, Mike Van Wie, Matt Carroll, Wes Brock, Nathaniel 

Kimbro, JP Caldwell‐Strong 
 
PLANNING STUDIES UPDATE: 
 Airport Layout Plan  

M. Reiter reported that the Airport Authority has not received a response from GDOT or 
FAA since the June 2016 submittal. 

 Close‐In Towers Analysis & FAA 18b Survey 
D. Morrow reported that Mr. Taylor is continuing to pursue an extension from the FCC to 
relocate/re‐establish his tower away from the proposed airport site.  W. Brock reported 
that THC has been in contact with Mr. Taylor. 

 Utility Relocation / Location Study 
M. Reiter reported that GTC and GPC has some preliminary analysis completed, and that they 
believe that they can both relocate on the airport side of Jackson Road, if they are on airport 
property.  If the relocated lines are not on airport property, then both GTC and GPC would 
relocate their lines along alternate preferred routes that avoid the need for land owner 
relocations; some of which are significantly longer in length than being on airport property.  

 
ENVIRONMENTAL STUDIES UPDATE: 
 Supplemental Environmental Assessment 

M. Reiter reported that the Airport Authority has not received a response from GDOT 
since the January 2016 submittal.  He also reported that Baker is currently updating the 
proposed Task Order, as appropriate, for re‐submission to GDOT for approval.  As part of 
this updated submittal, and taking into account the feedback received from GTC related 
to the progress of their relocation study, M. Reiter reiterated that the additional cost to 
study the additional land area associated with the proposed transmission line corridor 
was a relatively small investment when compared to the potential benefits. 


LAND ACQUISITION / RELOCATION PROGRAM UPDATE: 
 Phase 1 Parcels 

W. Brock gave an overview of the progress to date.  As of the end of February,  
o 9 parcels have been fully completed with close‐out packages delivered to R. Mohl; 
o 24 parcels have been closed, and are awaiting final paperwork from the attorney, 

before the close‐out packages can be prepared; 
o 3 parcels have signed offers, and are awaiting their closings to occur; 
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o 5 parcels have had offers presented, and are currently being negotiated; and 
Additional topics discussed included various counter‐offers, on‐going public safety 
concerns, and the potential for some parcels to require condemnation proceedings.  

 Phase 2 Parcels Scoping  
M. Reiter reported that Baker and THC are preparing a separate Task Order for this 
acquisition/relocation effort for review and approval by the Airport Authority and GDOT, 
given the information we have been provided by GDOT at this point is time.  The scope of 
work shall address 4 parcels; 3 along Jackson Road and 1 along High Falls Road. 

 Phase 1 Parcels Demolition 
R. Mohl and B. Stapleton reported that a meeting was held between GDOT, Baker, and 
the Airport Authority to discuss the scope and fee.  It was agreed that the project would 
have a single bidding phase rather than multiple bidding phases.  B. Stapleton also noted 
that meetings have also been held at the local level associated with the closure of Banks 
Road.  M. Reiter reported that, once the Banks Road closure / turnaround issue is 
resolved, then the proposed Task Order will be revised and re‐submitted to the Airport 
Authority and GDOT for review and approval.   


MISCELLANEOUS: 
 Supplemental CIP  

This item is currently on‐hold pending approval from GDOT/FAA of the Final Airport 
Layout Plan submittal, as well as the Opening Day Listing of Projects.  

 Financial Plan Development 
This item is currently on‐hold pending approval from GDOT/FAA of the Final Airport 
Layout Plan submittal, as well as the Opening Day Listing of Projects.  

 Master Schedule 
This item is currently on‐hold pending approval from GDOT/FAA of the Final Airport 
Layout Plan submittal, as well as the Opening Day Listing of Projects.  

 DBE Plan  
This item is currently on‐hold pending approval from GDOT/FAA of the Final Airport 
Layout Plan submittal, as well as the Opening Day Listing of Projects.  

 Roadway Improvements 
This item is currently on‐hold pending approval from GDOT/FAA of the Final Airport 
Layout Plan submittal, as well as the Opening Day Listing of Projects.  

 Zoning Ordinance 
This item is currently on‐hold pending approval from GDOT/FAA of the Final Airport 
Layout Plan submittal.  

 
EXISTING AIRPORT: 
 McLendon Parcel Condemnation 

No report has given related to this item. 

 Land Releases  
D. Morrow and W. Wilson reported that the County and the Airport Authority have 
agreed to get the County Walking Track Appraisal updated, with the understanding that 
the County has a desire to do an outright purchase of the parcel rather than a lease 
purchase real estate transaction.  It was noted that the appraisal for the Remaining 
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portion of the Existing Airport Property had been received by the Airport Authority. 

 Tenant Relocation 
This item is currently on‐hold pending direction from the Airport Authority.  

 Potential Airport Re‐development Alternatives 
R. Mohl reported that 3 packages had been requested by prospective bidders related to 
the current Remaining Airport Property RFP.  The RFPs are due on March 20, 2017.  JP 
Caldwell‐Strong requested data and statistics related to the new airport, and M. Reiter 
agreed to provide said information. 

 
The workshop was adjourned with the next Progress Workshop scheduled to be held at 2:00 
p.m. on April 10, 2017 at the Griffin City Hall Conference Room.  These workshop notes were 
prepared by M. Reiter, and distributed to the attendees for concurrence and comment. 
 

<  END OF SUMMARY NOTES  > 


